
Contract 23-073-03, Br. 156 on SR 1 over Indian River Inlet Roadways 
and Approaches Construction Expenditures to Date  

 
Approach Embankments, Mechanically Stabilized Earth (MSE)   $8,100,000 (39%) 
Wall Construction, Wick drains, Erosion/Sediment Control Items       
  

$ 6,000,000 is value of construction to be removed 
     (1200’ combined length)* 
 
$ 2,100,000 is value of construction that will remain in place 
     (1200’ feet combined length) 

 
Wetland Mitigation Site Fresh Pond North,      $  1,130,000 (5%) 

 Fresh Pond South East & West 
 
SR-1 Re-alignment, Park Improvements      $  8,646,000 (42%) 
 
Misc. (Construction Engineering, Field Office, 

Maintenance of Traffic, Initial Expense, etc.)    $  2,460,000  (12%) 
 
Stored Materials         $     495,000  (2%) 
 
Total Construction Expenditures to Date:      $ 20,831,000 

 
Value of work that is still useable:       $ 14,831,000 (71%) 
(Mitigation, SR 1 Realignment, Misc., Stored Materials 
Remaining embankment)      
                                                                                        
* Value of construction already expended that will be removed.  This is not the cost 
to remove the material. 
 
 
Value of roadway construction contract (original + changes): $ 36,550,000 
Expenditures to date:      $ 20,831,000 (57%) 
 
Value remaining in roadway contract:    $ 15,719,000** 
 
 
** This will be used to pay for removal of existing embankments, construction of 
shortened roadway section to tie into existing SR 1, re-design work as required for 
pedestrian and bicycle access to the new bridge, etc.  In addition, there is an 
anticipated cost savings for other DelDOT projects that receive a portion of the 
removed material.  Which projects will receive this material is still under review. 
 


